COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 21/ 2021

ESTI MATE SUMVARY 07:52: 03
CONTI D: C21221 ESTI MATE NO 0012 FINL SPEC YR 2005
PCN: 21221-BID COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 169.0 DAYS TI ME ALLOW 245 WORK DAYS
Concrete Resurfacing, Various Locations in Region 1 PERCENT TI ME; 68.98 ORI G TI ME ALLOW 245 WORK DAYS

PRQIECT NO STAR100- 265
FY19 RESURFACI NG PREVENTI VE MAI NTENANCE

NAVE OF ROAD: 0201
PROJECT COUNTI ES: JEFFERSON ADAMS
ARAPAHCE
CONTRACTOR:
RALPH L. WADSWORTH CONSTRUCTI ON COMPANY, LLC. PAY PERI OD ENDI NG 05/ 21/ 2021 DATE TI ME STARTED 03/02/2020
166 EAST 14000 SOUTH, STE 200 DATE LET 12/ 05/ 2019 DATE WORK BEGAN 03/ 02/ 2020
DATE AWARDED 12/ 17/ 2019 DATE TI ME SToppep 01/12/2021
DATE CONTRACT EXECUTED 01/10/2020 DATE ACCEPTED 01/12/ 2021
DRAPER UT 84020 (801)617-1753 DATE NOTI CE TO PROCEED 03/02/2020
CURRENT TOTAL TH S ESTI MATE
CURRENT PROJECT AMT: $ 4,544, 870. 43 PARTI Cl PATI NG $  4,544,870.55 $ 0.00
AWARD PRQJECT AMT: $  4,008,191.15 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 100. 00% TOTAL EARNI NGS 4,544, 870. 55 0.00
FUNDS AVAI LABLE: $ -0.12 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 4,544, 870. 55 0.00
TOTAL CLAI M5 $ 0.00 RETAI NAGE 0.00 60, 122. 87
SECURI TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 4,544, 870. 55 60, 122. 87
LI QUI DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
ANMOUNT DUE 4,544, 870.55 60, 122. 87
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 60,122.87

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

CAT NO0200

0005 202-00250

0010

203- 00000

0015

203- 01597

0020

208- 00035

0025

208- 00046

0030

208- 00053

0035

208- 00054

0040

208- 00056

0045

208- 00103

0050

208- 00105

0055 208-00106

ROADWAY

C21221
21221-BID
STAR100- 265
| TEM
DESCRI PTI ON
Renoval of Pavenent Marking

Uncl assified Excavation

Pot hol i ng

Aggregat e Bag

Pre-fabricated Concrete Washout Structure (Type 1)

Storm Drain

Storm Drain

Storm Drain

and

Renoval Di sposal

Renoval and Di sposal

Sweepi ng (Sedi ment Renoval)

of Sedi nent

of Sedi ment

COLORADO DEPARTMENT OF TRANSPORTATI ON

Inlet Protection (Type 1) (84 Inch)

Inlet Protection (Type I1)

Inlet Protection (Type I11)

ESTI MATE NO 0012

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
0. 000
SF
6. 06000
222.000
cYy
32. 83000
0. 000
HOUR
296. 36000
722.000
LF
13. 73000
5. 000
EACH
1, 343. 95000
0. 000
EACH
230. 15000
0. 000
EACH
368. 93000
0. 000
EACH
339. 66000
(Labor) 12. 000
HOUR
37. 75000
(Equi prent ) 8. 000
HOUR
104. 19000
8. 000
HOUR

135. 60000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

222.000
0. 000
222.000

0. 000
0. 000
0. 000

722.000
0. 000
722.000

5. 000
0. 000
5. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

12. 000
0. 000
12. 000

8. 000
0. 000
8. 000

8. 000
0. 000
8. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

07:52: 03

AMOUNT

7,288

9,913

6,719

453.

833.

1, 084.

.00

26

.00

06

75

.00

.00

.00

00

52

80



CONTI D: Cc21221 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21221-BID ESTI MATE RUN 05/ 21/ 2021
PRQJECT: STARL00- 265 ESTI MATE NO 0012 07:52: 03
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208-00107 Renoval of Trash 12. 000 12. 000
HOUR 0. 000 0. 00
154. 71000 12. 000 1, 856. 52
0065 304-05000  Aggregate Base Course (Class 5) 1, 007. 260 1, 007. 260
TON 0. 000 0. 00
76. 13000 1, 007. 260 76,682. 70
0070 304-06000 Aggregat e Base Course (Cl ass 6) 66. 130 66. 130
TON 0. 000 0.00
78.12000 66. 130 5, 166. 08
0075 403-00720 Hot M x Asphalt (Patching) (Asphalt) 148. 250 148. 250
TON 0. 000 0. 00
275. 00000 148. 250 40, 768. 75
0080 625-00000  Construction Surveying 1. 000 1. 000
LS 0. 000 0.00
42, 250. 00000 1. 000 42, 250. 00
0085 626- 00000 Mobi I i zati on 1. 000 1. 000
LS 0. 000 0. 00
399, 001. 00000 1.000 399, 001. 00
0090 626-01113  Public Information Management (Tier 111) 319. 000 319. 000
DAY 0. 000 0.00
82.40000 319. 000 26, 285. 60
0095 627-00008 Modi fi ed Epoxy Pavenent Marking 63. 000 63. 000
GAL 0. 000 0. 00
223. 00000 63. 000 14, 049. 00
0096 627-00008 Mbd Epoxy Pvnt Mg WB | 70 MP 290 to MP 287 0. 000 0. 000
GAL 0. 000 0.00
223. 00000 0. 000 0. 00
0100 627-00013 Paverment Marking Paint (H gh Build) 63. 000 63. 000
GAL 0. 000 0. 00
83. 47000 63. 000 5, 258. 61
0105 627-01010 Preforned Plastic Pavenent Marking (Type 1) (Inl aid) 660. 000 660. 000
SF 0. 000 0. 00

31.22000 660. 000 20, 605. 20



CONTI D: Cc21221 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21221-BID ESTI MATE RUN 05/ 21/ 2021
PRQJECT: STARL00- 265 ESTI MATE NO 0012 07:52: 03
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0110 627-01011 Preforned Plastic Pavenment Marking (Contrast)(lnl aid) 535. 000 535. 000
SF 0. 000 0.00
31. 22000 535. 000 16, 702. 70
0111 627-01011 Preform Plastic Pvnmt Mg (Contr)(Inlaid) WB1 70 M 0. 000 0. 000
290 to MP 287
SF 0. 000 0. 00
31. 22000 0. 000 0. 00
0115 627-02010 Preforned Plastic Pavenment Marking (Type 11) (Inlaid) 63. 000 63. 000
SF 0. 000 0.00
33. 77000 63. 000 2,127.51
0120 627-30405 Preformed Thernopl astic Pavenent Marking (Wrd- Synbol) 192. 000 192. 000
SF 0. 000 0. 00
23. 58000 192. 000 4,527. 36
0125 627-30410 Preforned Thernopl astic Pavement Marking (Xwal k- St op 182. 000 182. 000
Li ne
) SF 0. 000 0.00
15. 93000 182. 000 2,899. 26
0130 629-01110 Locate Monunents 0. 000 0. 000
HOUR 0. 000 0. 00
365. 06000 0. 000 0. 00
0135 630-00000 *Fl aggi ng 319. 000 319. 000
HOUR 0. 000 0. 00
34.99000 319. 000 11,161.81
0140 630- 00003 *Uni fornmed Traffic Control 1, 242. 000 1, 242. 000
HOUR 0. 000 0. 00
109. 38000 1, 242. 000 135, 849. 96
0141 630-00003 Uniforned Traf Ctrl WB I 70 MP 290 to MP 287 149. 000 149. 000
HOUR 0. 000 0. 00
109. 38000 149. 000 16, 297. 62
0145 630-00006 *Uniformed Traffic Control (Vehicle) 1, 242. 000 1,242. 000
HOUR 0. 000 0. 00
27. 35000 1, 242. 000 33, 968. 70
0146 630-00006 Uniforned Traf Cirl (Vehicle) WB I 70 MP 290 to MP 149. 000 149. 000
287
HOUR 0. 000 0. 00

27.35000 149. 000 4,075. 15



CONTI D: Cc21221 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21221-BID ESTI MATE RUN 05/ 21/ 2021
PRQJECT: STARL00- 265 ESTI MATE NO 0012 07:52: 03
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0150 630-00007 *Traffic Control Inspection 21.000 21.000
DAY 0. 000 0. 00
328. 12000 21.000 6, 890. 52
0155 630-00012 *Traffic Control Management 165. 000 165. 000
DAY 0. 000 0. 00
957. 00000 165. 000 157, 905. 00
0156 630-00012 Traf Ctrl Mgnt WB | 70 MP 290 to MP 287 16. 000 16. 000
DAY 0. 000 0. 00
957. 00000 16. 000 15, 312. 00
0160 630-00015 *Uni formed Traffic Control Coordination 0. 000 0. 000
HOUR 0. 000 0. 00
27. 35000 0. 000 0. 00
0165 630-80001 *Fl ashi ng Beacon (Portabl e) 0. 000 0. 000
EACH 0. 000 0. 00
492.17000 0. 000 0. 00
0170 630-80335 *Barricade (Type 3 MA) (Tenporary) 6. 000 6. 000
EACH 0. 000 0. 00
98. 44000 6. 000 590. 64
0175 630-80341  *Construction Traffic Sign (Panel Size A) 34. 000 34. 000
EACH 0. 000 0. 00
49. 22000 34.000 1,673. 48
0180 630-80342 *Construction Traffic Sign (Panel Size B) 46. 000 46. 000
EACH 0. 000 0. 00
76. 55000 46. 000 3,521.30
0185 630-80343 *Construction Traffic Sign (Panel Size O 0. 000 0. 000
EACH 0. 000 0. 00
114. 84000 0. 000 0. 00
0190 630-80344  *Construction Traffic Sign (Special) 192. 000 192. 000
SF 0. 000 0. 00
20. 78000 192. 000 3,989. 76
0195 630-80355 *Portabl e Message Sign Panel 6. 000 6. 000
EACH 0. 000 0. 00

14, 765. 18000 6. 000 88, 591. 08



CONTI D: C21221 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 21221-BI D
PRQIECT STAR100- 265 ESTI MATE NO. 0012
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNI' TS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0200 630-80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 4.000
Type
ype) EACH
2,187.43000
0205 630- 80360 *Drum Channel i zi ng Device 215. 000
EACH
43. 75000
0210 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 0. 000
EACH
54. 68000
0215 630-80380 *Traffic Cone 175. 000
EACH
5. 47000
0220 630-85041 *Mobi | e Attenuat or 166. 000
DAY
273. 43000
0221 630-85041 Mobil e Attenuator WB'1 70 MP 290 to MP 287 15. 000
DAY
273. 43000
0225 632-00000  *Night Work Lighting 1. 000
LS
27,747. 75000
0230 700-70010 F/ A M nor Contract Revisions 0. 000
FA
1. 00000
0235 700-70019 F/ A Asphalt Cement Cost Adj ustnent -1,027.960
FA
1. 00000
0240 700-70023 F/ A On-The-Job Trainee 3, 200. 000
FA
1. 00000
0245 700-70111 Project First Program 0. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

4.000
0. 000
4.000

215. 000
0. 000
215. 000

0. 000
0. 000
0. 000

175. 000
0. 000
175. 000

166. 000
0. 000
166. 000

15. 000
0. 000
15. 000

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

-1,027.960
0. 000
-1,027.960

3, 200. 000
0. 000
3, 200. 000

0. 000
0. 000
0. 000
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AMOUNT

8,749

9, 406

957.

45, 389

4, 101.

27, 747

-1, 027.

3, 200

72

25

.00

25

38

45

75

.00

96

00

.00



CONTI D: Cc21221 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21221-BID ESTI MATE RUN 05/ 21/ 2021
PRQJECT: STARL00- 265 ESTI MATE NO 0012 07:52: 03
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0250 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0445 630-86801 Traffic Signal (Tenp) Tenporary Traffic Signals for 1. 000 1. 000
Wat ki ns Location
LS 0. 000 0. 00
3, 987. 50000 1. 000 3,987.50
0450 900-00006  Added Item (Dollar)/ COVID 19 Project Suspension 30, 930. 580 30, 930. 580
Conpensati on
DOL 0. 000 0. 00
1. 00000 30, 930. 580 30, 930. 58
0455 626- 00000 Mobi i zation Additional work at new | ocation 11 0. 000 0. 000
LS 0. 000 0. 00
1. 00000 0. 000 0. 00
0460 626- 00000 Mobi | i zati on 0. 000 0. 000
LS 0. 000 0. 00
80, 000. 00000 0. 000 0. 00
0465 626-00100  Mbbilization (W o Autopay) 1. 000 1. 000
LS 0. 000 0. 00
80, 000. 00000 1. 000 80, 000. 00
CAT 0200 CURRENT AMT $ 1,377,741.62$% 0.00% 1,377,741.62
CAT NO0202 Location 1: 1-76, West of 136th Ave.
0255 202-00210 Renoval of Concrete Pavenent 1, 298. 000 1, 298. 000
SY 0. 000 0. 00
35. 00000 1, 298. 000 45, 430. 00
0260 412-00190 Concrete Pavenent (Patching) 1, 298. 000 1, 298. 000
SY 0. 000 0. 00
138. 00000 1, 298. 000 179, 124. 00
CAT 0202 CURRENT AMT $ 224,554.00 % 0.00$% 224,554. 00
CAT NO0203 Location 2: 1-70, Exit 304 (Bennett)
0265 202-00210 Renoval of Concrete Pavenent 1, 371. 000 1,371.000
SY 0. 000 0. 00
35. 00000 1, 371. 000 47,985. 00
0270 202-00240 Renoval of Asphalt Mat (Pl aning) 1, 752. 000 1, 752. 000
SY 0. 000 0. 00

6. 52000 1, 752. 000 11, 423.04



CONTI D: Cc21221 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 21221-BID ESTI MATE RUN 05/ 21/ 2021
PRQJECT: STARL00- 265 ESTI MATE NO 0012 07:52: 03
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0203 Location 2: 1-70, Exit 304 (Bennett)

0275 403-34871 Hot M x Asphalt (G ading SX) (100) (PG 76-28) 263. 000 263. 000
TON 0. 000 0.00
137. 24000 263. 000 36,094. 12
0280 411-10255 Enul sified Asphalt (S| ow Setting) 0. 000 0. 000
GAL 0. 000 0. 00
6. 02000 0. 000 0. 00
0285 412-00190  Concrete Pavenent (Patching) 1, 229. 000 1,229. 000
SY 0. 000 0.00
138. 00000 1, 229. 000 169, 602. 00
0290 412-14000 Sawi ng and Seal i ng Concrete Pavenent Joints 0. 000 0. 000
LF 0. 000 0. 00
15. 55000 0. 000 0. 00
CAT 0203 CURRENT AMT $ 265,104.16 $ 0.00% 265, 104. 16

CAT NO0204 Location 3: SH 121 & Chatfield Intersections

0295 202-00190 Renoval of Concrete Median Cover Material 11. 000 11. 000
Sy 0. 000 0. 00
58. 72000 11. 000 645. 92
0300 202-00201 Renoval of Curb 36. 000 36. 000
LF 0. 000 0. 00
11. 51000 36. 000 414. 36
0305 202-00210 Renpval of Concrete Pavenent 0. 000 0. 000
Sy 0. 000 0. 00
35. 00000 0. 000 0. 00
0310 210-00810 Reset Ground Sign 1. 000 1. 000
EACH 0. 000 0. 00
312. 91000 1. 000 312.91
0315 412-00190 Concrete Pavenent (Patching) 10. 000 10. 000
5% 0. 000 0. 00
138. 00000 10. 000 1, 380. 00
0320 412-05002 Full Depth Repair of Concrete Pavenent 388. 000 388. 000
SF 0. 000 0. 00

169. 62000 388. 000 65, 812. 56



CONTI D: Cc21221 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 21221-BID ESTI MATE RUN 05/ 21/ 2021
PRQJECT: STARL00- 265 ESTI MATE NO 0012 07:52: 03
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0204 Location 3: SH 121 & Chatfield Intersections

0325 609-40031 Curb Type 4 (Section B) (Key-Way) 20. 000 20. 000
LF 0. 000 0. 00
38. 59000 20. 000 771. 80
0330 610-00030 Medi an Cover Material (Concrete) 17. 000 17.000
SF 0. 000 0. 00
41. 72000 17. 000 709. 24
CAT 0204 CURRENT AMT $ 70,046.79 $ 0.00% 70, 046. 79

CAT NO0205 Location 4: US-285

0335 202-00210 Renoval of Concrete Pavenent 1, 885. 000 1, 885. 000
Sy 0. 000 0. 00
35. 00000 1, 885. 000 65, 975. 00
0340 206-00066 Structure Backfill (Flowable Fly Ash) 0. 000 0. 000
cY 0. 000 0. 00
207.71000 0. 000 0. 00
0345 412-00190 Concrete Pavenment (Patching) 1, 873. 000 1, 873. 000
5% 0. 000 0. 00
138. 00000 1, 873. 000 258, 474.00
0350 412-15000 Routing and Sealing Concrete Pavenent Cracks 126. 000 126. 000
LF 0. 000 0. 00
91. 08000 126. 000 11, 476.08
CAT 0205 CURRENT AMT $ 335,925.08 $ 0.00% 335, 925. 08

CAT NO0206 Location 5: 1-70, Exit 295 (Watkins)

0355 202-00210 Renoval of Concrete Pavenent 1, 326. 000 1, 326. 000
Sy 0. 000 0.00
35. 00000 1, 326. 000 46, 410. 00
0360 412-00190 Concrete Pavenent (Patching) 1, 095. 000 1, 095. 000
5% 0. 000 0.00
138. 00000 1, 095. 000 151, 110. 00
CAT 0206 CURRENT AMI $ 197,520.00 $ 0.00$% 197, 520. 00

CAT NO0207 Location 6: 1-76, West of 88th Ave.

0365 202-00210 Renoval of Concrete Pavenent 2, 664. 000 2,664. 000
SY 0. 000 0.00
35. 00000 2,664. 000 93, 240. 00



CONTI D: C21221 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 21221-BI D ESTI MATE RUN 05/ 21/ 2021
PRQIECT STAR100- 265 ESTI MATE NO 0012 07:52: 03
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0207 Location 6: |-76, West of 88th Ave.
0370 412-00190  Concrete Pavenent (Patching) 2, 447.000 2,447.000
Sy 0. 000 0. 00
138. 00000 2,447.000 337, 686. 00
CAT 0207 CURRENT AMT $ 430,926.00 % 0.00% 430, 926.00
CAT NO0208 Location 7: SH 177, Arapahoe Rd.
0375 202-00210 Renoval of Concrete Pavenent 32.000 32. 000
SY 0. 000 0. 00
35. 00000 32. 000 1, 120. 00
0380 412-00190 Concrete Pavenent (Patching) 32. 000 32. 000
Sy 0. 000 0. 00
138. 00000 32.000 4,416. 00
CAT 0208 CURRENT AMT $ 5,536.00 $ 0.00% 5, 536. 00
CAT NO0209 Location 8: 1-70, East of Wadsworth Bl vd.
0385 202-00210 Renoval of Concrete Pavenent 1, 787. 000 1, 787.000
SY 0. 000 0. 00
35. 00000 1,787.000 62, 545. 00
0390 412-00190  Concrete Pavenent (Patching) 1, 787. 000 1,787.000
Sy 0. 000 0. 00
138. 00000 1, 787. 000 246, 606. 00
CAT 0209 CURRENT AMT $ 309, 151.00 % 0.00% 309, 151.00
CAT NO0210 Location 9: 1-70, Exit 292 (Airpark)
0395 202-00240 Renoval of Asphalt Mat (Pl aning) 983. 000 983. 000
SY 0. 000 0. 00
6. 52000 983. 000 6, 409. 16
0400 403-34871 Hot M x Asphalt (Grading SX) (100) (PG 76-28) 192. 020 192. 020
TON 0. 000 0. 00
137. 24000 192. 020 26, 352. 82
0405 411-10255 Enul sified Asphalt (Sl ow Setting) 0. 000 0. 000
GAL 0. 000 0. 00
6. 02000 0. 000 0. 00
0410 412-11000 Concrete Pavenent Dowel Bar Retrofit 150. 000 150. 000
EACH 0. 000 0. 00
61. 08000 150. 000 9, 162. 00



COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 11
ESTI MATE RUN 05/ 21/ 2021

CONTI D: Cc21221
PCN: 21221-BI D
PRQIECT STAR100- 265
REF | TEM | TEM
NO. NO. DESCRI PTI ON
CAT NO0210 Location 9: 1-70, Exit 292 (Airpark)

0415 412-14000

CAT NO0211

0420 202-00210

Renoval of Concrete Pavenent

0421 202-00210

0425 412-00190

Concrete Pavenent (Patching)

0426 412-00190

0430 412-14000

0435 412-19000 Hot Poured Concrete Joint Seal ant

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0440 620- 00020 Sanitary Facility

Sawi ng and Seal i ng Concrete Pavenent Joints

Location 10: 1-70, Exit 310 (Strasburg)

Rem Conc Pavenment WB | 70 MP 290 to MP 287

Sawi ng and Seal i ng Concrete Pavenent Joints

Conc Pvnt (Patching) WB I 70 MP 290 to MP 287

ESTI MATE N 0012 07:52: 03
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
6, 481. 000 6, 481. 000
LF 0. 000 0. 00
15. 55000 6, 481. 000 100, 779. 55
CAT 0210  CURRENT AMI $  142,703.53$ 0.00% 142,703.53
5, 363. 000 5, 363. 000
sy 0. 000 0. 00
35. 00000 5, 363. 000 187, 705. 00
1,227. 000 1, 227. 000
sy 0. 000 0. 00
35. 00000 1, 227. 000 42,945. 00
5, 363. 000 5, 363. 000
sy 0. 000 0. 00
138. 00000 5, 363. 000 740, 094. 00
1,227.000 1, 227. 000
sy 0. 000 0. 00
138. 00000 1, 227. 000 169, 326. 00
1, 723. 000 1, 723. 000
LF 0. 000 0. 00
15. 55000 1, 723. 000 26, 792. 65
940. 000 940. 000
LF 0. 000 0. 00
14. 09000 940. 000 13, 244. 60
CAT 0211  CURRENT AMI $ 1,180, 107.25$ 0.00$ 1,180, 107.25
1.000 1.000
EACH 0. 000 0. 00
5, 555. 00000 1. 000 5, 555. 00
CAT 0400  CURRENT AMI $ 5, 555. 00 $ 0.00$ 5, 555. 00
PROJECT TOTAL CURRENT AMT $ 4,544, 870.43 $ 0.00$ 4,544, 870. 43



